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USAID Enterprise Energy Efficiency Project 
 

1. Introduction 
 

The USAID Enterprise Energy Efficiency (3E) program is primarily focused on the energy 

efficiency of buildings, the centerpiece of which is the development of 17 pilot projects, which is 

intertwined with other activities involving capacity building and raising the public awareness of 

end users. The structure of 3E contains three main Task Objectives (TOs) around which 3E’s 

focus is focused: (1) Support development of initiatives and technologies; (2) Increase public and 

private sector capacity; and (3) Raise public awareness. 

 

This Work Plan consists of several sections as follows: 

 

 Introduction 

 Key Definitions 

 Approach to Selecting Suitable Energy Efficiency Pilot Projects 

 Energy Management Support in Canton Tuzla 

 Factors influencing performance 

 General Work Plan, which includes extensively developed details regarding the 

implementation of the project TOs and related Key Result Areas (KRAs)  

 

Attachments to the Work Plan are:  

 

 Attachment A: Activity Timetable, which is a table that lists all (KRAs) and indicates their 

timing within the 3E framework in a compressed, summary manner; 

 Attachment B: Performance-Based Monitoring Plan (PBMP) that describes the individual 

Results Indicators for each of the Task Objectives and Expected Results (ERs). In addition, 

the PBMP describes the tracking measures that will be implemented by 3E, so that the project 

is able to report where it stands regarding PBMP indicators at regular intervals throughout the 

project. 

 Attachment C: Public Outreach and Communications Strategy. 

 Attachment D: Illustration of Pilot Project Development Pipeline that shows at a glance how 

the pilot project development process is carried out. 

 Attachment E: Pilot Project Selection Criteria Form 

 

 

2. Key definitions 

The centerpiece for the 3E project is the development and implementation of 17 pilot energy 

efficiency demonstration projects co-funded by project partners. In this Key Definitions section, 

3E proposes definitions for: 

1. Eligible energy efficiency (EE) improvement measures, practices and technologies that 

would constitute a pilot project; 

2. Eligible partners for pilot projects development and implementation; 
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3. Options for co-funding pilot project implementation; and 

4. Criteria for selecting pilot projects. 

Eligible energy efficiency (EE) improvement measures, practices and technologies 

To qualify for Project support, EE pilot projects must meet at least one of the criteria shown in 

Table 1. 

 

Table 1: Illustrative eligibility criteria and definitions for EE improvement projects 

Definition: Buildings are defined to include buildings in all sectors, including but not limited to industrial, commercial, multifamily 
residential, single family residential, government buildings at all levels, health care facilities, schools, universities and cultural 
facilities. All possible forms of ownership of the subject buildings are eligible.   

Criteria: 

1. The project must be a new investment intended to improve EE in new and existing buildings.  

2. The proposed technologies or solutions must be commercially available locally and proven in the international market. 

3. Greenfield projects, particularly the ones featuring integrated design and low energy building concepts, using high 
efficiency technologies/systems are included.  

4. The project must improve EE in one or more of the following ways:  
a)  Improve the building envelope to reduce energy use through:  

 New thermally insulated doors and windows ● Roof and wall insulation (all types) 

 Window and door weather stripping and insulation treatments 
b)   Improve the efficiency of the heating/cooling sources, distribution system, and domestic hot water through:  

 New high efficiency boilers and burners  New distribution piping and radiators 

 Measurement, monitoring, and automatic 
control systems 

 High efficiency fossil fuel or electric powered heat 
pumps 

 Solar water heaters  

 Boiler heat recovery devices 
Substantial efficiency driven modernization 
of existing boilers 

 Thermostatic radiator valves 

 Pipe insulation 

 Cogeneration systems  

c) Improve building mechanical heating ventilation and air conditioning (HVAC) through: 

 Customized HVAC controls and energy 
management systems 

 Variable speed drive motor controls 

 High efficiency motors  Heat pumps 
d) Improve lighting such as: 

 Interior and exterior building lighting 

 High efficiency street lighting 

 Retrofit of existing lamps and ballasts to high efficiency equivalents 

 Addition of automatic lighting controls (i.e. photocells, timers, motion sensors) 
e)  Install renewable energy sources (that primarily serve the internal energy loads of a building or distinct group of 

buildings under the same ownership or management) such as: 

 Solar hot water heating systems  Photovoltaic devices 

 Biomass fueled boilers  Renewable energy micro-generation systems 
f)   Energy and load management schemes – “Intelligent building concept” 

 

 

5. Introduction of systematic approach to energy management – this is an area based approach (municipality or canton) 
where firstly EE policies are prepared and adopted, than EE action plans are developed and an infrastructure for continues 
energy management of all buildings in the area established. This is than followed by combination of various measures as 
described above, implemented throughout the building stock in the area. 
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Eligible partners 

Eligible project partners include representatives of the public sector such as municipalities or 

cantons and their buildings like schools, hospitals, universities; private building owners; building 

operators; and project developers.  

Options for co-funding 

Possible forms of co-funding are defined as follows: 

 

i) Direct co-financing from a partner’s own funds; 

ii) A project partner’s obtaining borrowed funds through the DCA facility or from 

another lending source; 

iii) Other donors’ co-financing; 

iv) Provision of works and services (e.g., decommissioning of old equipment, 

installation of new equipment, design and supervision services, monitoring and 

verification (M&V)); 

v) Provision of materials and equipment (e.g., piping, wiring, insulation material, 

control equipment); and  

vi) Partnership with a private sector partner that might contribute any of above. 

 

Criteria for selecting pilot projects  

 

The criteria for selecting pilot projects for implementation initially assume that at least one 

eligibility criteria from Table 1 is met, depending on the type potential project partner
1
 and 

generally include the following: 

 

1. Replicability potential and relative ease of implementation; 

2. Readiness and ability to put in place clear M&V procedures for reporting on post-

implementation energy savings; 

3. Appropriate geographic location, building type and types of technologies, so that the total 

portfolio of 17 pilot projects when implemented demonstrates various EE measures, 

technologies and practices applied to different building types or EE practices and are located 

across the country; 

4. Amount of co-financing for the pilot project that the partner is willing to or able to secure 

through the DCA facility or from another lending source, and/or the amount of assistance the 

pilot project can obtain from other donors or private sector; 

5. For the public sector – willingness to introduce energy management practices into other 

public buildings that are responsibility of the partner; 

6. For municipalities – readiness to sign the EU Covenant of Mayors on EE; and  

7. For all – a willingness to support the raising of EE awareness of building users and citizens at 

large.  

                                                           
1
 See Eligible Partner definition section above. 
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8. Confirm that the pilot project implementation does not cause any environmental concerns or 

adverse environmental effects.  

 

3. Process for selecting pilot projects 

 
Since the EE market in BiH is immature, there may not be ready-made investment grade projects 

ready for realization; however, there may be some suitable project proposals in existence, mostly 

as a result of international technical assistance projects whose scope of work included some 

components on energy auditing. Therefore, 3E’s approach should include consideration of the 

solicitation and evaluation of both promising project proposals and unsolicited project proposals. 

 

Solicited proposals will result from 3E’s own efforts and contacts with eligible project partners 

before and after the launching workshops. Additionally, 3E will build on the results and contacts 

of other USAID projects (GAP and SYNENERGY). Finally, 3E will seek good proposals 

through liaisons with other donors. Unsolicited proposals are expected to come as a result of 3E’s 

general awareness, promotion and education activities. 

 

Once a potential project presents, the first step for the 3E team is to screen it against the 

established criteria
2
. If the pilot project complies with these criteria, an initial site visit follows, 

during which basic data will be collected. With this site visit and gathered data an environmental 

checklist
3
 will be filled out, and a technical and financial analysis will be made. Additionally, the 

3E Project will assess the availability of co-funding options. 

 

When a number of site visits have been made, the project proposals will be competitively 

evaluated against the defined criteria, prioritized and then presented to USAID for comments and 

approval. The deadline for USAID to approve the pilot projects is within two weeks of 

submission.  

 

Once the project proposals are approved by USAID, they will enter into the full project 

development pipeline
4
 that starts with signing a commitment document that is meant to ensure the 

partners’ commitment to proceed before the 3E Project expends any further pilot project 

development funds. In this document, to be signed prior to 3E commencing any additional pilot 

project development steps, the project partner commits to co-funding in whatever form it takes. 

This would include, along with municipalities' readiness to sign the EU Covenant of Mayors 

(assuming assistance is available from other donors for the required Sustainable Energy Action 

Plan
5
) a willingness of all public sector partners to introduce energy management practices into 

                                                           
2
 Attachment E – Pilot Project Selection Criteria Form will be the basis for this evaluation. 

3 See Section 6 on Environmental Compliance, infra. 
4 For added clarification of the pilot project process, please see Attachment D, which is a depiction of the pilot project 

development pipeline and how the steps interact with capacity building and public outreach. 
5
 The Sustainable Energy Action Plan (SEAP) is a central requirement of all Covenant signatories, who must commit to 

submitting it,5 within the year following their becoming signatories. The SEAP indicates how the signatory will reach its CO2 

reduction target by 2020. http://www.eumayors.eu/mm/staging/library/SEAP_template_instructions.pdf, Covenant of 

Mayors, ‘Instructions on How to fill in the Sustainable Energy Action Plan - SEAP template’. A SEAP is a technical 

document that estimates the current greenhouse gas emissions for a baseline and then sets out how the city will meet 

the 20%+ required reduction by 2020. The cost of preparing the SEAP is approximately €40,000 – 50,000. Because 

http://www.eumayors.eu/mm/staging/library/SEAP_template_instructions.pdf
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other public buildings that are the responsibility of the partner. Also, all project partners will 

commit to support the raising of EE awareness of building users and citizens at large.  

 

Thereafter, 3E, will perform an Energy Audit which is a technical analysis of energy 

consumption patterns and costs within a building with the aim being to identify all economically 

attractive opportunities for improvement of energy efficiency. This will in turn allow 3E, in 

cooperation with the project partner, to develop the Conceptual Engineering Design (CED) which 

will define the EE measures that will be implemented for the particular pilot project. 

 

After the technical requirements are defined by the Energy Audit and CED, in the event that the 

project partner intends to seek financing for the pilot project through the DCA facility or from 

another lending source, a bankable project proposal will be prepared that contains information 

that can be assessed by non-technical individuals so that a decision can be made by a financial 

institution whether to approve a loan for the 3E pilot. Thereafter, 3E will advise and assist the 

partner to prepare for their presentation of the pilot project to the lender. 

 

Subsequently 3E will establish baseline energy consumption for the implementation of the 

specific EE measures defined by the CED. Establishment of this baseline consumption will 

include review of the energy bills from utility companies as conducted in the Energy Audit and, 

where needed, installation of additional metering to record detailed consumption patterns for 

specific EE measures. Thereafter, an Environmental Due Diligence (EDD) examination will be 

conducted to identify if mitigation measures are needed. 

 

 

Next, the 3E project team to prepare tender documents for the actual pilot EE measure 

implementation as specified by the CED and Energy Audit. On the conclusion of the tenders, the 

contractors are selected based on the procurement procedures, with approval from USAID within 

one week of submissions of 3E’s determination of the winner of the tender. The independent 

supervision of work required by BiH law will be the project partner’s responsibility to obtain, and 

3E will advise as required. 

 

Thereafter, 3E will supervise the work on the implementation of the EE measures and develop a 

completion report. 3E involvement with implementation of work will end with the signing off of 

the project partner and independent supervisor. It must be noted that the owner of the premises 

will be responsible for obtaining required permits for renovation/construction works as required 

by BiH law, although 3E will advise as required.  

 

The final stage of the process involves monitoring and verification to ensure projected 

(calculated) energy savings are being accomplished. Monitoring of energy consumption and 

verification of energy savings is carried out after implementation of the EE measures. Energy 

consumption and the outside temperature are recorded on a weekly basis. This enables the 

                                                                                                                                                                                            

of the cost of the SEAP, 3E does not find it advisable to require that the municipality sign the Covenant of Mayors, 

as such requirement implies assistance on the SEAP by the 3E Project. 3E could consider assisting with one SEAP in 

lieu of a pilot, as indicated in Item 5 of the above Table 1. 
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building owner and maintenance personnel to establish the energy consumption pattern after the 

implementation of EE measures. Weekly monitoring will also enable to identify cases of 

excessive consumption and allow timely investigation and removal of the causes. The difference 

between the measured consumption after EE measures and the baseline energy consumption 

represents the achieved energy savings. When establishing baseline consumption, influencing 

factors such as: climate conditions for that year (degree-days), occupancy, operating hours, 

sources of heat (such as number of computers and other electronic equipment, incandescent 

lighting), heating/cooling regime and representative indoor temperatures will be identified and 

recorded. The same will be done for the year(s) after the implementation of the energy efficiency 

measures. This information will enable 3E to determine the normalized energy consumption for 

the subsequent years, thus accounting for an impact of the influencing factors on actual energy 

savings. 

 

For example, a winter milder then the one from the base year would result in lower energy 

consumption which cannot be attributed only to the implemented EE measures, therefore the 

actual savings need to be adjusted accordingly. The adjustments are designed on a project-

specific basis to normalize post-EE energy use data to the baseline conditions. 

 

In order to effectively use Project resources, 3E will proceed with project selection in a staged 

manner, as follows: 

 

1. Select at least three pilot projects and request USAID approval of one as soon as possible in 

order to prepare a 3E case study and test the process in Bosnia and Herzegovina, so that 3E’s 

approach can be validated and than presented clearly at the launching workshops. 

 

2. The other 16 project will be selected in four  batches of at least three projects within the 

following time frames: 

 

i. 1
st
 batch in the 2

st
 quarter of 2011, 

ii. 2
nd

 batch in the 3
st
 quarter of 2011, 

iii. 3
rd

 batch in the 4
th

 quarter of 2011, 

iv. 4
th

 batch in the 4
th

 quarter of 2012. 

 

The ‘batch’ approach for the rest of the project allows the Project to progress steadily without 

idling. This approach creates a stream of events that can be publicized, which spreads the word 

in order to solicit more proposals but also leaves some time for “sleeping beauties” to come 

forward. Further, 3E in its Work Plan is attempting to “front load” the pilot projects to ensure 

sufficient time to implement them and monitor, verify and promote the results.  
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4. Energy Management Support in Canton Tuzla 

 
In the extension period of the 3E Project, capacity building and public awareness activities will 

be focused on the Tuzla Canton to establish an energy consumption baseline and propose an 

energy management structure in each municipality within Canton Tuzla. This effort will aim at 

creating an exemplary model in Tuzla Canton for how to intensify capacity building and public 

awareness within one region.  

 

The 3E Project will work with the municipalities in Canton Tuzla to designate at least one 

municipality employee to be responsible for energy efficiency issues and as a single contact point 

for 3E in the Municipality. The 3E Project will then work with these designated municipal energy 

efficiency coordinators to establish a registry of public buildings within the municipality and 

determine baseline energy consumption data. This will be the first step towards establishing 

energy management structures within the municipality. The 3E project will educate the municipal 

energy efficiency coordinators and the municipality leadership how to set up energy management 

offices (the scope would be defined dependent on the size of the municipality and requirements). 

 

Further, a comprehensive public outreach campaign is planned that will include setting up of an 

Energy Efficiency Info Center in Tuzla, which will be a hub for the network of Energy Efficiency 

Info points to be located in each Municipality. This will serve as an information sharing platform 

for citizens, where they can get information and help that will be provided by trained energy 

advisors. The EE Info Point will also be a place where citizens, students and industry 

professionals can share information and organize interesting presentations. The EE Info Center 

also aims to become a meeting place for supply and demand of EE technologies, where 

companies can present their solutions and connect with potential buyers.  

 

Also, the 3E Project plans school classes named “Think of Tomorrow,” in which energy 

efficiency and renewable energy terminology will be introduced to some of our youngest citizens. 

The Project also expects to develop an educational TV series and a media campaign. Importantly, 

a Student Energy Club in Tuzla will be established that is expected to be a major driver for these 

activities. 

 

Pursuant to the signed Energy Efficiency Memorandum of Understanding, this effort would be 

done in cooperation with UNDP, which will have a focus on the Cantonal level government. In 

this way both the Cantonal level and municipal level governments from Tuzla canton will be 

included in this joint effort. 

 

 

5. Performance Based Monitoring Plan 

 
The Performance Based Monitoring Plan (PBMP) is a critical tool for planning, managing, and 

documenting progress towards achieving the goals of the 3E project. It is essential to 3E’s 

performance-based monitoring approach, as the data collected and reported for each indicator 

provides USAID with detailed information regarding project impacts by describing progress 

achieved according to the proposed performance indicators. It also contributes to the 
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effectiveness of the monitoring and verification (M&V) system by assuring that comparable and 

quality performance data is collected over time. Furthermore, the 3E PBMP provides the data 

required to inform management decisions, improve operations, identify performance gaps, 

reassess performance targets, and set goals for improvement. The 3E Team will report on 

program performance to USAID on a regular basis, as described in the Plan. Finally, it should be 

noted that this PBMP is a dynamic document; and therefore it is expected that it will be updated 

periodically to reflect changing conditions which affect project activities, as well as any gaps that 

are identified during the course of implementation. 

 

The PBMP identifies baseline performance levels and targets to be achieved over the life of the 

project, the source and quality of data and responsibilities for collection and analysis of data. 

Specifically, this PMBP has the following elements: 

 

 Performance indicators 

 Indictor description 

 Baseline and target values 

 Specification of data source and method of collection 

 Frequency of data collection  

 Data analyses plan 

 Data utilization/dissemination plan 

 Reporting 

 Other donors 

 Comments 

 

At the heart of the performance monitoring system are performance indicators, which define the 

data to be collected to measure progress and which enable actual results achieved over time to be 

compared with planned results. Thus, performance indicators are an indispensable management 

tool for making performance-based decisions regarding the 3E Project.  

 

The performance indicators are listed in the Table below and are described in more detail in the 

attached Performance Based Management Plan (PBMP), Attachment B. Each indicator is 

numbered, and some of them may be multi-part indicators. Indicators 2-6 contain Standard F 

Indicators. 
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Table 2: Performance indicators 

 

Indicator 

No.  

TOs & 

KRAs 

Performance indicators Indicators description 

1 TO 1 

KRA 1.3 

 Number of pilot projects 

implemented. 

 Percentage of cost share. 

 

A pilot project successfully 

implemented. Percentage of costs 

funded by USAID, other donors and/or 

private financing. 

2 TO 1 

KRA 1.3 

 Energy saved as a result of 

USG assistance – Standard F 

indicator. 

 Quantity of greenhouse gas 

emissions measured in metric 

tons CO2 equivalent reduced 

or sequestered as a result of 

USG assistance – Standard F 

indicator. 

 Amount of costs saved. 
 

Quantity of energy saved is defined as 

difference between pre- and post- 

project implementation energy use in 

respected building established by 

commercial energy bills related to 

actual amount of energy used. From 

the quantity of energy saved, 

depending on the fuel used, the 

reduction of CO2 will be calculated. 

Further when the quantity of energy 

saved is multiplied by actual unit 

energy costs, the amount of costs 

saved will be determined. 

3 TO 1 

KRA 1 

KRA 2 

 

TO 2 

KRA 3.3 

 Number of technical and 

financial analyses; 

 Number of bankable project 

proposals; 

 Number of presentations to 

lenders. (Amount of private 

financing mobilized with a 

DCA guarantee – Standard F 

indicator). 

Preparation of technical and financial 

analyses, bankable project proposals 

and presentations for banks is a 

necessary prerequisite for approaching 

a bank for EE project financing.  

4 TO 1 

KRA 2.2 

KRA 3 

 Number of bank staff who 

have passed through energy 

efficiency project financing 

training. (Number of people 

receiving USG supporting 

training in energy related 

business systems – Standard 

F indicator.)  

EE projects are specific for bankers 

because return on investments does not 

come from sales but from reduced 

expenditure on energy. Therefore 

explaining these specifics to a number 

of bank staff is important for 

increasing the bank’s confidence and 

competence for lending to EE projects. 

5 TO 2 

KRA 1 

KRA 3 

 Number of public sector 

counterparts trained on the 

benefits of energy 

management (Number of 

people receiving USG 

supporting training in energy 

related business systems – 

Standard F indicator).  

 

Level of awareness on EE potential is 

generally low, and particularly so 

among non-technical staff, mostly 

employed in public sector. Under-

standing of EE potential is a pre-

requisite for increasing demand for EE 

products and services, thus creating 

business opportunities for private 

sector involvement in realization of EE 

projects. Municipalities participating in 

the Covenant of Mayors are obliged to 
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set CO2 reduction targets, prepare 

Sustainable Energy Action Plans and 

perform other related activities. 

6 TO 2 

KRA 2 
 Number of SMEs trained on 

energy management, 

technical energy fields, and 

development of bankable 

project proposals (Number of 

people receiving USG 

supported training in 

technical energy fields - 

Standard F indicator). 

The ability to prepare a good EE 

project proposal hinges on 

understanding of energy management 

concepts on the one hand and banks’ 

requirements on the other. It is also a 

prerequisite for eventual realization of 

EE projects.  Adequate capacity of 

SMEs is therefore a critical 

precondition for implementing EE 

programs.  

7 TO 3  Number of EE project 

applications received as a 

result of information 

dissemination. 

Potential EE project applicants should 

react motivated by project presentation 

and information received through other 

project communication channels (i.e., 

website and media-coverage of project 

activities). 

8 TO 3 

KRA 1 

 Number of website hits. 

 

The 3E website would be the key 

communication channel, and continues 

monitoring of number of visits could 

be indicative of a change in public 

interest. 

9 TO 3 

KRA 6 

 Number of seminars for 

chambers of commerce and 

crafts and consumers 

associations; 

EE measures will benefit citizens and 

companies because they enable cutting 

of production costs without significant 

financial investment and therefore 

creates extra-profit. The seminars for 

consumer associations and companies 

members of commercial chambers will 

inform them regarding these measures. 

10 TO 3 

KRA 7 

KRA 9 

 Number of technology 

providers presenting their 

solutions; 

 

 

Cooperation with energy-related SMEs 

to facilitate presentations on EE 

product and technologies. At least 3 

presenters from different companies 

per presentation are expected 
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6.  Public Outreach and Communications Strategy 
 

The 3E Public Outreach and Communications Strategy includes the larger perspective in this 

area. For example, there is a section on the core messages for different target groups:  
 

 For citizens the core message is, “Implementation of EE measures brings a more 

comfortable life and reduced costs”. 

 For the political market the core message is, “Enhancing energy efficiency saves money, 

increases energy security, develops new business opportunities, creates new (green) jobs 

and allows improved provision of public services.” 

 Finally, for the business sector the core message is, “Energy efficiency cuts costs and 

increases profit.” 
 

Another section of the Strategy lists and describes channels of communication that will be used, 

such as news agencies, the 3E website, and the like. It is pointed out in the Strategy that it is not 

static and will be reviewed periodically and enhanced to reflect the evolving needs of the 3E 

program as well as the ever-changing BiH political environment. Further, the Strategy explains 

that the entire public outreach and communications effort is intertwined with the technical 

components of the project, so progress in that area determines the public outreach and 

communications activities.  
 

Furthermore, as the 3E project does not have a mandate to support the DCA facility other then 

through information dissemination, 3E will inform the public sector, SMEs and citizens about 

financing opportunities under the DCA facility through the project website, hand-outs at all 

trainings, and public communication when applicable. In addition, should the Raiffeisen Bank 

choose to promote the DCA, 3E will advise and assist in this effort. 
 

Finally, because the 3E website is a core communication tool of the Project, its specifications are 

set forth in detail in the Public Outreach and Communication Strategy.  
 

7.  Environmental Compliance 
 

The 3E pilot projects generally represent retrofits/improvements of existing installations and/or 

facilities and have only positive environmental impacts in terms of reduced greenhouse gases 

(GHG) emissions after pilot project implementation.  

3E will perform an environmental analysis which will comprise of: (i) the Environmental Review 

and Assessment Checklist, which will be filled out after the initial site visit and data collection; 

and (ii) the Environmental Due Diligence (EDD) assessment. The EDD must be conducted after 

the Energy Audit as it requires much more detailed data on the EE measures being implemented. 

The EDD will identify any existing environmental concerns at a specific site/facility as well as 

potential adverse environmental impacts from pilot project implementation. 

3E acknowledges the Categorical Exclusion for activity 2 and 3, and Negative Determination 

based on the established review process for activity 1, and intends to review all ongoing and 

planned activities with the USAID COTR and appropriate Environmental Officer(s). 3E does not 

anticipate planning/implementing any new activities during the project duration that would be 

outside the scope of the Initial Environmental Examination (IEE) framework. Nevertheless, if this 
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changes, 3E shall take appropriate steps to prepare any required amendments to the Regulation 

216 environmental documentation. 

 8. Factors influencing performance  

 

There are a number of factors involved in the successful completion of the Project. 3E has 

identified the following factors that could have an impact on Project performance: 

 

1. 3E assumes that some partners may fail to act to fulfill 3E conditions: 

a. Significant delay in signing commitment documents would have an impact on the 

3E Project timelines. This possibility will be mitigated with the ‘batch’ approach 

as the pilot projects will be carried out in different time frames, leaving ample 

time to switch to another pilot project from a ‘waiting list’ if the chosen project 

partner fails to comply with the signed commitment documents within a 

predetermined period of time.  

b. Once the EE measures are installed, 3E assumes that the partners will fulfill 

commitments to ensure a sustained EE effort and long-term benefits of modifying 

business operations and daily habits by, for example, clearly displaying info-

boards describing the EE improvements made. 

c. It is assumed that the partners will properly operate the installed equipment to 

ensure that users follow EE recommendations so that verified savings targets are 

met.  

 

2. 3E will leave ample time for the 3E partner/property owner to obtain necessary permits 

for renovation/construction works required by BiH law and assumes the owner will act 

with all dispatch. Once all required documentation is gathered and presented to the 

corresponding municipalities, issuance of these permits rests on the municipalities 

themselves. There may be delay in both of these cases that is beyond 3E’s control. 

 

3. There are few energy-related SMEs suitable for collaboration with 3E to implement 

projects; even so, 3E assumes that it will be able to locate a sufficient number of qualified 

implementation partners. 

 

4. It is assumed that there will be a sufficient number of attendees at all trainings to provide 

the anticipated increase of capacity.  

 

5. The Project acknowledges that delays in all stages of the Project implementation 

procedures are inevitable. To mitigate this risk, the Project has attempted to allow for such 

delays in front-loading the entire project as much as possible. 

 

6. The 3E project does not have a mandate to support the DCA facility other than through 

information dissemination and providing assistance to the Raiffeisen Bank in the event it 

decides to promote the DCA. It is beyond the Project’s control how many private sector 

entities apply for EE loans under the DCA facility or from other lending sources. 
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Objectives Timeframe Activities Deliverables 

Task Objective 1:  Support development of initiatives and technologies  
KRA 1 May 2010 - May 

2014 
Implement 10 energy efficiency pilot projects.   

KRA 1.1 May 2010 -  

June 2010 

Identify counterparties.  
  

KRA 1.1.1 May 2010 - 

September 2010 

Identify all project stakeholders (potential partners for pilot 

projects). 

List of stakeholders 

KRA 1.1.2  May 2010 -  

June 2011 

Identify SMEs that can or could participate in project 

development and implementation and perform prequalification. 

List of SMEs 

KRA 1.1.3  May 2010 - 

September 2010 

Identify consumer associations, local chambers of 

commerce/economy, local chambers of crafts, and other NGOs 

who are or could be active in EE. 

List of contacts 

KRA 1.2  June 2010 - 

November 2010 

Prepare and implement three kick-off workshops for project 

stakeholders in Banja Luka, Sarajevo and Mostar. 

These workshops are to generate interest for the 3E project and 

raise awareness in order to compose a substantial list of pilot 

projects for evaluation and selection. (USAID to approve 

workshop content within one week of submission.) 

Invitations, Agendas, attendance lists, 

press packet, 3 workshops implemented, 

prepared hand-outs and presentation. 

   

KRA 1.3  June 2010 - May 

2014 

Activate process for selecting and implementing pilot projects. 
  

KRA 1.3.1  June 2010 - 

September 2013 

First potential pilot project.  

 

 

KRA 1.3.1.1 June 2010 Compile initial list of proposed pilot projects and perform 

preliminary screening and selection. Information will be gathered 

through telephone calls, meetings, conferring with other donors, 

and the like. 

Initial list of proposed pilot projects. 

KRA 1.3.1.2 June 2010 Identify candidates for first pilot project utilizing the following 

criteria: 

1. Replicability potential and relative ease of implementation; 

2. Readiness and ability to put in place clear M&V procedures 

for reporting on post-implementation energy savings; 

3. Appropriate geographic location, building type and types of 

technologies so that the total portfolio of 10 pilot projects when 

implemented demonstrates various EE measures, technologies 

and practices applied to different building types or EE practices 

List of sites to visit; 

 

Requests for site visit from PP partner: 

- purpose of the site visit; 

- what the desired results are. 

 

Potential co-funding available for project 

from PP partner, donors or other. 



 USAID Enterprise Energy Efficiency (3E)                                                                    2013-2014 Project Work Plan 

 

Contract Number EPP-I-00-03-00004-00                                                               May 4, 2010 – May 4, 2014 

 

16 

Objectives Timeframe Activities Deliverables 

and are located across the country; 

4. Amount of co-financing for the pilot project that the partner is 

willing to or able to secure, or the amount of assistance the pilot 

project can obtain from other donors or private sector; 

5. For the public sector - willingness to introduce energy 

management practices into other public buildings that are 

responsibility of the partner; 

6. For municipalities - readiness to sign the EU Covenant of 

Mayors on EE; and 

7. For all – a willingness to support the raising of EE awareness 

of building users and citizens at large. 

KRA 1.3.1.3 June 2010 Make initial site visits and inspect the following: 

- building envelope (building materials, insulation, windows, 

etc.); 

- technical installations (heating, ventilation, domestic hot 

water, lighting, etc.); 

- identify possible EE measures (Table 1). 

 

Collect past energy consumption data.  

Minutes of meeting with representatives of 

potential partner;  

Site visit report: 

- estimated total energy and financial 

savings from EE measures;  

- estimate of required investments and 

payback periods. 

 

KRA 1.3.1.4 August 2010 – 

September 2010 

Fill out the Environmental Checklist to establish baseline 

environmental data and identify potential environmental impacts. 

Environmental Review and Assessment 

Checklist. 

KRA 1.3.1.5 July 2010 Prepare a technical and financial analysis for the proposed pilot 

projects. 

 

Technical analysis of proposed pilot 

projects;  

Financial analysis that sets out the dollar 

amounts involved.  

KRA 1.3.1.6 July 2010 Prioritize on a competitive basis list of proposed pilot projects 

and submit for USAID approval. (USAID to approve within two 

weeks of submission.) 

Prioritized list of proposed pilot projects 

along with rationale;  

One page summary of proposed pilot 

projects; 

Technical and financial analysis; 

Request for Approval by USAID; 

KRA 1.3.1.7  August 2010 Commitment document signed with the site owners or the 

authorized representatives for pilot project implementation. 

Documentation of drafting negotiations 

and obstacles encountered, if any;  

Signed commitment document. 

KRA 1.3.1.8 August 2010 – Perform energy audit and develop the conceptual engineering Energy Audit Report; 
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October 2010 design (CED) for the approved project. 

Energy Audit includes: 

- consumption measurements and detailed historical data 

gathering;   

- detailed analysis of current condition of the building;  

- additional measurements needed for precise establishment of 

baseline conditions; and  

- list of EE measures and associated investments & savings. 

Conceptual Engineering Design (CED). 

KRA 1.3.1.9 October 2010 – 

November 2010 

Conduct an Environmental Due Diligence (EDD) examination in 

order to minimize potential risk due to pilot project 

implementation and identify if mitigation measures are needed. 

Environmental Due Diligence (EDD) 

assessment. 

KRA 1.3.1.10 October 2010 – 

December 2010 

Prepare a bankable project proposal. 

 

Bankable project proposal: 

- Detailed cost/benefit analysis from the 

Energy Audit. 

KRA 1.3.1.11 December 2010 

– January 2011 

Presentation to lender for financing under the DCA facility if 

requested by the pilot project partner. 

Memorialization of partner preparation for 

bank presentation. 

KRA 1.3.1.12 November 2010 

– January 2011 

Establish baseline energy consumption for the specific EE 

measures:  

- detailed review of the energy bills  

- installation of additional metering to record detailed 

consumption patterns for specific EE measures. 

Baseline energy consumption report. 

KRA 1.3.1.13 February 2011 – 

April 2011 

Prepare, launch tender, select successful bidder, submit for 

USAID approval and award contracts for pilot project Detailed 

Design (DD) and implementation of the work. (USAID to 

approve within one week of submission.) 

Two sets Tender invitations to bid, one for 

the detail design and the other for 

implementation of the work; 

Expressions of interest;  

Negotiation documents, if any;  

Signed contracts for detail design and 

implementation. 

 

KRA 1.3.1.14 April 2011 Partner identifies independent supervisor for works.  

KRA 1.3.1.15 April 2011 Require permits necessary for renovation/construction works to 

be obtained by partner. 

Obtain letter from partner stating that 

necessary permits for 

renovation/construction works will be 

obtained. 
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Objectives Timeframe Activities Deliverables 

KRA 1.3.1.16 April 2011 – 

August 2011 

Oversee pilot project work. 

- regular site visits; 

- inspect works and co-ordinate between the contractor and  

maintenance staff; 

- ensure project is on schedule. 

3 E supervision reports and evaluations; 

Any written communication documents 

between contractor and 3E; 

Documentation of obstacles discovered 

and their resolution; 

Pilot project completion report. 

KRA 1.3.1.17 August 2011 3E, project partner and independent supervisor sign off on PP 

implementation completion. 

Post-implementation sign off document. 

 

KRA 1.3.1.18 September 2011 

- September 

2013 

Perform post-installation monitoring and verification, and collect 

and analyze energy consumption data. 

Copies of energy bills examined; 

Verification reports that EE measures are 

in use as designed for energy savings; 

Verification of energy and cost savings. 

    

KRA 1.3.2  October 2010 - 

May 2014 

Batch #1 (3 of 17) 
  

KRA 1.3.2.1  October 2010 - 

November 2010 

Compile initial list of proposed pilot projects, and perform 

preliminary screening and selection. Information will be gathered 

through telephone calls, meetings, conferring with other donors, 

and the like.  

Initial list of proposed pilot projects. 

KRA 1.3.2.2  November 2010 

- December 2010 

Identify candidates for Batch #1 utilizing the following criteria: List of sites to visit; 

 

Requests for site visit from PP partner: 

- purpose of the site visit; 

- what the desired results are. 

 

Potential co-funding available for project 

from partner, donors or other. 

  1. Replicability potential and relative ease of implementation; 

  2. Readiness and ability to put in place clear M&V procedures 

for reporting on post-implementation energy savings; 

  3. Appropriate geographic location, building type and types of 

technologies so that the total portfolio of 10 pilot projects when 

implemented demonstrates various EE measures, technologies 

and practices applied to different building types or EE practices 

and are located across the country; 

  4. Amount of co-financing for the pilot project that the partner is 

willing to or able to secure, or the amount of assistance the pilot 

project can obtain from other donors or private sector; 

  5. For the public sector - willingness to introduce energy 

management practices into other public buildings that are 

responsibility of the partner; 
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  6. For municipalities - readiness to sign the EU Covenant of 

Mayors on EE; and  

  7. For all – a willingness to support the raising of EE awareness 

of building users and citizens at large. 

KRA 1.3.2.3  November 2010 

- December 2010 

Make initial site visits and inspect the following: 

- building envelope (building materials, insulation, windows, 

etc.); 

- technical installations (heating, ventilation, domestic hot 

water, lighting, etc.); 

- identify possible EE measures (Table 1). 

 

Collect past energy consumption data. 

 

Minutes of meeting with representatives of 

partner;  

Site visit report: 

- estimated total energy and financial 

savings from EE measures;  

- estimate of required investments and 

payback periods. 

KRA 1.3.2.4 November 2010 

– December 

2010 

Fill out the Environmental Checklist to establish baseline 

environmental data and identify potential environmental impacts. 

Environmental Review and Assessment 

Checklist. 

KRA 1.3.2.5 November 2010 

- March 2011 

Prepare a technical and financial analysis for the proposed pilot 

projects. 

Technical analysis of proposed pilot 

projects;  

Financial analysis that sets out the dollar 

amounts involved. 

KRA 1.3.2.6  April 2011 Prioritize on a competitive basis list of proposed pilot projects 

and submit for USAID approval. (USAID to approve within two 

weeks of submission.) 

Prioritized list of proposed pilot projects 

along with rationale;  

One page summary of proposed pilot 

projects; 

Request for approval by USAID. 

KRA 1.3.2.7 May 2011 – July 

2011 

Commitment document signed with the site owners or the 

authorized representatives for pilot project implementation. 

Documentation of drafting negotiations 

and obstacles encountered, if any;  

3 signed commitment documents. 

KRA 1.3.2.8 June 2011 - 

August 2011 

 

Perform energy audit and develop the Conceptual Engineering 

Design (CED) for the approved Batch #1 projects. 

Energy Audit includes: 

- consumption measurements and detailed historical data 

gathering;   

- detailed analysis of current condition of the building;  

- additional measurements needed for precise establishment of 

Energy Audit Report; 

Conceptual Engineering Design (CED). 
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baseline conditions; and  

- list of EE measures and associated investments & savings. 

 

KRA 1.3.2.9 August 2011 – 

October 2011 

Conduct an Environmental Due Diligence (EDD) examination in 

order to minimize potential risk due to pilot project 

implementation and identify if mitigation measures are needed. 

Environmental Due Diligence (EDD) 

assessment. 

KRA 1.3.2.10 August 2011 - 

October 2011 

Prepare bankable project proposal. Bankable project proposal: 

- Detailed cost/benefit analysis from the 

Energy Audit. 

KRA 1.3.2.11 October 2011 -  

November 2011 

Presentation to lender for financing under the DCA facility if 

requested by the pilot project partner. 

Memorialization of partner preparation for 

bank presentation. 

KRA 1.3.2.12 August 2011 - 

November 2011 

Establish baseline energy consumption for the specific EE 

measures:  

- detailed review of the energy bills  

- installation of additional metering to record detailed consumption 

patterns for specific EE measures. 

Baseline energy consumption report. 

KRA 1.3.2.13 October 2011 - 

April 2012 

Prepare, launch tender, select successful bidder, submit for 

USAID approval and award contracts for pilot project Detailed 

Design (DD) and implementation. (USAID to approve within one 

week of submission.) 

Two sets Tender invitations to bid, one for 

the detail design and the other for 

implementation of the work; 

Expressions of interest; 

Negotiation documents, if any; 

Signed contracts for detail design and 

implementation. 

 

KRA 1.3.2.14 February 2012 - 

April 2012 

Partner identifies independent supervisor for works.  

KRA 1.3.2.15 December 2011 - 

April 2012 

Require permits necessary for renovation/construction works to 

be obtained by partner. 

Obtain letter from partner stating that 

necessary permits for 

renovation/construction works will be 

obtained. 
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KRA 1.3.2.16 March 2012 - 

December 2012 

Oversee pilot project work: 

- regular site visits; 

- inspect works and co-ordinate between the contractor and 

maintenance staff; 

- ensure project is on schedule. 

 

3 E supervision reports and evaluations; 

Any written communication documents 

between contractor and 3E; 

Documentation of obstacles discovered 

and their resolution; 

Pilot project completion report. 

KRA 1.3.2.17 July 2012 - 

December 2012 

3E, project partner and independent supervisor sign off on PP 

implementation completion. 

Post-implementation sign off document. 

 

KRA 1.3.2.18 July 2012 - 

March 2013 

Hold pilot project inaugurations. Fact sheets, papers, press releases, 

presentations, and the like. 

KRA 1.3.2.19 July 2012 - May 

2014 

Perform post-installation monitoring and verification, and collect 

and analyze energy consumption data. 

Copies of energy bills; 

Verification reports that EE measures are 

in use as designed for energy savings; 

Verification of energy and cost savings. 

    

KRA 1.3.3 October 2010 - 

May 2014 

Batch #2 (3 of 17) 
  

KRA 1.3.3.1  October 2010 - 

January 2011 

Compile initial list of proposed pilot projects, and perform 

preliminary screening and selection. Information will be gathered 

through telephone calls, meetings, conferring with other donors, 

and the like.  

Initial list of proposed pilot projects. 

KRA 1.3.3.2  February 2011 - 

March 2011 

Identify candidates for Batch #2 utilizing the following criteria: List of sites to visit; 

 

Requests for site visit from PP partner: 

- purpose of the site visit; 

- what the desired results are. 

 

Potential co-funding available for project 

from partner, donors or other. 

  1. Replicability potential and relative ease of implementation; 

  2. Readiness and ability to put in place clear M&V procedures 

for reporting on post-implementation energy savings; 

  3. Appropriate geographic location, building type and types of 

technologies so that the total portfolio of 10 pilot projects when 

implemented demonstrates various EE measures, technologies 

and practices applied to different building types or EE practices 

and are located across the country; 

  4. Amount of co-financing for the pilot project that the partner is 

willing to or able to secure, or the amount of assistance the pilot 

project can obtain from other donors or private sector; 
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  5. For the public sector - willingness to introduce energy 

management practices into other public buildings that are 

responsibility of the partner; 

  6. For municipalities - readiness to sign the EU Covenant of 

Mayors on EE; and  

  7. For all – a willingness to support the raising of EE awareness 

of building users and citizens at large. 

KRA 1.3.3.3  February 2011 – 

March 2011 

Make initial site visits and inspect the following: 

- building envelope (building materials, insulation, windows, 

etc.); 

- technical installations (heating, ventilation, domestic hot 

water, lighting, etc.); 

- identify possible EE measures (Table 1). 

 

Collect past energy consumption data. 

 

Minutes of meeting with representatives of 

partner;  

Site visit report: 

- estimated total energy and financial 

savings from EE measures;  

- estimate of required investments and 

payback periods. 

KRA 1.3.3.4 February 2011 – 

March 2011 

Fill out the Environmental Checklist to establish baseline 

environmental data and identify potential environmental impacts. 

Environmental Review and Assessment 

Checklist. 

KRA 1.3.3.5 February 2011 – 

July 2011 

Prepare technical and financial analysis for the proposed pilot 

projects. 

Technical analysis of proposed pilot 

projects;  

Financial analysis that sets out the dollar 

amounts involved. 

KRA 1.3.3.6 August 2011 Prioritize on a competitive basis list of proposed pilot projects 

and submit for USAID approval. (USAID to approve within two 

weeks of submission.) 

Prioritized list of proposed pilot projects 

along with rationale;  

One page summary of proposed pilot 

projects; 

Request for approval by USAID. 

KRA 1.3.3.7 September 2011 

–  November 

2011 

Commitment document signed with the site owners or the 

authorized representatives for pilot project implementation. 

Documentation of drafting negotiations 

and obstacles encountered, if any; 

3 signed commitment documents. 

KRA 1.3.3.8 October 2011 – 

December 2011 

Perform energy audit and develop the Conceptual Engineering 

Design (CED) for the approved Batch #2 projects. 

Energy Audit includes: 

- consumption measurements and detailed historical data 

gathering;   

Energy Audit Report; 

Conceptual Engineering Design (CED). 
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- detailed analysis of current condition of the building;  

- additional measurements needed for precise establishment of 

baseline conditions; and  

- list of EE measures and associated investments & savings. 

 

KRA 1.3.3.9 December 2011 - 

February 2012 

Conduct an Environmental Due Diligence (EDD) examination in 

order to minimize potential risk due to pilot project 

implementation and identify if mitigation measures are needed. 

Environmental Due Diligence (EDD) 

assessment. 

KRA 1.3.3.10 December 2011 -  

February 2012 

Prepare bankable project proposal. 

 

Bankable project proposal: 

Detailed cost/benefit analysis from the 

Energy Audit. 

KRA 1.3.3.11 February 2011 – 

March 2012 

Presentation to lender for financing under the DCA facility if 

requested by the pilot project partner. 

 

Memorialization of partner preparation for 

bank presentation. 

KRA 1.3.3.12 December 2011 

– March 2012 

Establish baseline energy consumption for the specific EE 

measures:  

- detailed review of the energy bills  

- installation of additional metering to record detailed 

consumption patterns for specific EE measures. 

Baseline energy consumption report. 

KRA 1.3.3.13  February 2012 - 

August 2012 

Prepare, launch tender, select successful bidder, submit for 

USAID approval and award contracts for pilot project Detailed 

Design (DD) and implementation. (USAID to approve within one 

week of submission.) 

Two sets Tender invitations to bid, one for 

the detail design and the other for 

implementation of the work; 

Expressions of interest; 

Negotiation documents, if any; 

Signed contracts for detail design and 

implementation. 

KRA 1.3.3.14 June 2012 – 

August 2012 

Partner identifies independent supervisor for works.  

KRA 1.3.3.15 April 2012 – 

August 2012 

Require permits necessary for renovation/construction works to 

be obtained by partner. 

Obtain letter from partner stating that 

necessary permits for 

renovation/construction works will be 

obtained. 

KRA 1.3.3.16 July 2012 - 

January 2013 

Oversee pilot project work: 

- regular site visits; 

3 E supervision reports and evaluations; 

Any written communication documents 
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- inspect works and co-ordinate between the contractor and 

maintenance staff; 

- ensure project is on schedule. 

between contractor and 3E; 

Documentation of obstacles discovered 

and their resolution; 

Pilot project completion report. 

KRA 1.3.3.17 October 2012 –

January 2013 

3E, project partner and independent supervisor sign off on PP 

implementation completion. 

Post-implementation sign off document. 

 

KRA 1.3.3.18 October 2012 – 

January 2014 

Hold pilot project inaugurations. Fact sheets, papers, press releases, 

presentations, and the like. 

KRA 1.3.3.19 October 2012 - 

May 2014 

Perform post-installation monitoring and verification, and collect 

and analyze energy consumption data. 

Copies of energy bills examined; 

Verification reports that EE measures are 

in use as designed for energy savings; 

Verification of energy and cost savings. 

    

KRA 1.3.4 October 2010 - 

May 2014 

Batch #3 (5 of 17) 
  

KRA 1.3.4.1 October 2010 - 

March 2011 

Compile initial list of proposed pilot projects, and perform 

preliminary screening and selection. Information will be gathered 

through telephone calls, meetings, conferring with other donors, 

and the like.  

Initial list of proposed pilot projects. 

KRA 1.3.4.2  April 2011 -  

May 2011 

Identify candidates for Batch #3 utilizing the following criteria: List of sites to visit; 

 

Requests for site visit from PP partner: 

- purpose of the site visit; 

- what the desired results are. 

Potential co-funding available for project 

from partner, donors or other. 

  1. Replicability potential and relative ease of implementation; 

  2. Readiness and ability to put in place clear M&V procedures 

for reporting on post-implementation energy savings; 

  3. Appropriate geographic location, building type and types of 

technologies so that the total portfolio of 10 pilot projects when 

implemented demonstrates various EE measures, technologies 

and practices applied to different building types or EE practices 

and are located across the country; 

  4. Amount of co-financing for the pilot project that the partner is 

willing to or able to secure, or the amount of assistance the pilot 

project can obtain from other donors or private sector; 

  5. For the public sector - willingness to introduce energy 

management practices into other public buildings that are 
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responsibility of the partner; 

  6. For municipalities - readiness to sign the EU Covenant of 

Mayors on EE; and  

  7. For all – a willingness to support the raising of EE awareness 

of building users and citizens at large. 

KRA 1.3.4.3  April 2011 –  

May 2011 

Make initial site visits and inspect the following: 

- building envelope (building materials, insulation, windows, 

etc.); 

- technical installations (heating, ventilation, domestic hot 

water, lighting, etc.); 

- identify possible EE measures (Table 1). 

 

Collect past energy consumption data. 

 

Minutes of meeting with representatives of 

partner;  

Site visit report: 

- estimated total energy and financial 

savings from EE measures;  

- estimate of required investments and 

payback periods. 

KRA 1.3.4.4 April 2011 –  

May 2011 

Fill out the Environmental Checklist to establish baseline 

environmental data and identify potential environmental impacts. 

Environmental Review and Assessment 

Checklist. 

KRA 1.3.4.5 April 2011 – 

September 2011 

Prepare technical and financial analysis for the proposed pilot 

projects. 

Technical analysis of proposed pilot 

projects;  

Financial analysis that sets out the dollar 

amounts involved. 

KRA 1.3.4.6 October 2011 Prioritize on a competitive basis list of proposed pilot projects 

and submit for USAID approval. (USAID to approve within two 

weeks of submission.) 

Prioritized list of proposed pilot projects 

along with rationale;  

One page summary of proposed pilot 

projects; 

Request for approval by USAID. 

KRA 1.3.4.7 November 2011- 

January 2012 

Commitment document signed with the site owners or the 

authorized representatives for pilot project implementation. 

Documentation of drafting negotiations 

and obstacles encountered, if any; 

3 signed commitment documents. 

KRA 1.3.4.8  December 2011 - 

February 2012 

Perform energy audit and develop the Conceptual Engineering 

Design (CED) for the approved Batch #3 projects. 

Energy Audit includes: 

- consumption measurements and detailed historical data 

gathering;   

- detailed analysis of current condition of the building;  

Energy Audit Report; 

Conceptual Engineering Design (CED). 

 



 USAID Enterprise Energy Efficiency (3E)                                                                    2013-2014 Project Work Plan 

 

Contract Number EPP-I-00-03-00004-00                                                               May 4, 2010 – May 4, 2014 

 

26 

Objectives Timeframe Activities Deliverables 

- additional measurements needed for precise establishment of 

baseline conditions; and  

- list of EE measures and associated investments & savings. 

KRA 1.3.4.9 February 2012 - 

April 2012 

Conduct an Environmental Due Diligence (EDD) examination in 

order to minimize potential risk due to pilot project 

implementation and identify if mitigation measures are needed. 

Environmental Due Diligence (EDD) 

assessment. 

KRA 1.3.4.10 February 2012 - 

April 2012 

Prepare bankable project proposal. 

 

Bankable project proposal: 

Detailed cost/benefit analysis from the 

Energy Audit. 

KRA 1.3.4.11 April 2012- May 

2012 

Presentation to lender for financing under the DCA facility if 

requested by the pilot project partner. 

Memorialization of partner preparation for 

bank presentation. 

KRA 1.3.4.12 February 2012 – 

May 2012 

Establish baseline energy consumption for the specific EE 

measures:  

- detailed review of the energy bills  

- installation of additional metering to record detailed 

consumption patterns for specific EE measures. 

Baseline energy consumption report. 

KRA 1.3.4.13 April 2012 – 

October 2012 

Prepare, launch tender, select successful bidder, submit for 

USAID approval and award contracts for pilot project Detailed 

Design (DD) and implementation. (USAID to approve within one 

week of submission.) 

Two sets Tender invitations to bid, one for 

the detail design and the other for 

implementation of the work; 

Expressions of interest; 

Negotiation documents, if any; 

Signed contracts for detail design and 

implementation. 

KRA 1.3.4.14 August 2012 – 

October 2012 

Partner identifies independent supervisor for works.  

KRA 1.3.4.15 June 2012 – 

October 2012 

Require permits necessary for renovation/construction works to 

be obtained by partner. 

Obtain letter from partner stating that 

necessary permits for 

renovation/construction works will be 

obtained. 

 

KRA 1.3.4.16 September 2012 

– June 2013 

Oversee pilot project work: 

- regular site visits; 

- inspect works and co-ordinate between the contractor and 

maintenance staff; 

- ensure project is on schedule. 

3 E supervision reports and evaluations; 

Any written communication documents 

between contractor and 3E; 

Documentation of obstacles discovered 

and their resolution; 
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Pilot project completion report. 

KRA 1.3.4.17 January 2013 – 

June 2013 

3E, project partner and independent supervisor sign off on PP 

implementation completion. 

Post-implementation sign off document. 

 

KRA 1.3.4.18 January 2013 – 

March 2014 

Hold pilot project inaugurations. Fact sheets, papers, press releases, 

presentations, and the like. 

KRA 1.3.4.19 January 2013 – 

May 2014 

Perform post-installation monitoring and verification, and collect 

and analyze energy consumption data. 

Copies of energy bills examined; 

Verification reports that EE measures are 

in use as designed for energy savings; 

Verification of energy and cost savings. 

    

KRA 1.3.5 October 2010 - 

May September 

20132014 

Batch #4 (5 of 17) 
  

KRA 1.3.5.1 October 2010 - 

June 2011 

Compile initial list of proposed pilot projects, and perform 

preliminary screening and selection. Information will be gathered 

through telephone calls, meetings, conferring with other donors, 

and the like.  

Initial list of proposed pilot projects. 

KRA 1.3.5.2  July 2011 -  

August 2011 

Identify candidates for Batch #4 utilizing the following criteria: 

1. Replicability potential and relative ease of implementation; 

2. Readiness and ability to put in place clear M&V procedures 

for reporting on post-implementation energy savings; 

3. Appropriate geographic location, building type and types of 

technologies so that the total portfolio of 10 pilot projects when 

implemented demonstrates various EE measures, technologies 

and practices applied to different building types or EE practices 

and are located across the country; 

4. Amount of co-financing for the pilot project that the partner is 

willing to or able to secure, or the amount of assistance the pilot 

project can obtain from other donors or private sector; 

5. For the public sector - willingness to introduce energy 

management practices into other public buildings that are 

responsibility of the partner; 

6. For municipalities - readiness to sign the EU Covenant of 

List of sites to visit; 

 

Requests for site visit from PP partner: 

- purpose of the site visit; 

- what the desired results are. 

Potential co-funding available for project 

from partner, donors or other. 
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Mayors on EE; and 

7. For all – a willingness to support the raising of EE awareness 

of building users and citizens at large. 

KRA 1.3.5.3  July 2011 –  

August 2011 

Make initial site visits and inspect the following: 

- building envelope (building materials, insulation, windows, 

etc.); 

- technical installations (heating, ventilation, domestic hot 

water, lighting, etc.); 

- identify possible EE measures (Table 1). 

 

Collect past energy consumption data. 

 

Minutes of meeting with representatives of 

partner;  

Site visit report: 

- estimated total energy and financial 

savings from EE measures;  

estimate of required investments and 

payback periods. 

KRA 1.3.5.4 July 2011 –  

August 2011 

Fill out the Environmental Checklist to establish baseline 

environmental data and identify potential environmental impacts. 

Environmental Review and Assessment 

Checklist. 

KRA 1.3.5.5 July 2011 –

March 2012 

Prepare technical and financial analysis for the proposed pilot 

projects. 

Technical analysis of proposed pilot 

projects;  

Financial analysis that sets out the dollar 

amounts involved. 

KRA 1.3.5.6 April 2012 Prioritize on a competitive basis list of proposed pilot projects 

and submit for USAID approval. (USAID to approve within two 

weeks of submission.) 

Prioritized list of proposed pilot projects 

along with rationale;  

One page summary of proposed pilot 

projects; 

Request for approval by USAID. 

KRA 1.3.5.7 May 2012 - July 

2012 

Commitment document signed with the site owners or the 

authorized representatives for pilot project implementation. 

Documentation of drafting negotiations 

and obstacles encountered, if any; 

3 signed commitment documents. 

KRA 1.3.5.8  June 2012 - 

August 2012 

Perform energy audit and develop the Conceptual Engineering 

Design (CED) for the approved Batch #4 projects. 

Energy Audit includes: 

- consumption measurements and detailed historical data 

gathering;   

- detailed analysis of current condition of the building;  

- additional measurements needed for precise establishment of 

baseline conditions; and  

- list of EE measures and associated investments & savings. 

Energy Audit Report; 

Conceptual Engineering Design (CED). 
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KRA 1.3.5.9 August 2012 - 

October 2012 

Conduct an Environmental Due Diligence (EDD) examination in 

order to minimize potential risk due to pilot project 

implementation and identify if mitigation measures are needed. 

Environmental Due Diligence (EDD) 

assessment. 

KRA 1.3.5.10 August 2012 - 

October 2012 

Prepare bankable project proposal. 

 

Bankable project proposal: 

Detailed cost/benefit analysis from the 

Energy Audit. 

KRA 1.3.5.11 October 2012- 

November 2012 

Presentation to lender for financing under the DCA facility if 

requested by the pilot project partner. 

Memorialization of partner preparation for 

bank presentation. 

KRA 1.3.5.12 August 2012 – 

November 2012 

Establish baseline energy consumption for the specific EE 

measures:  

- detailed review of the energy bills  

installation of additional metering to record detailed consumption 

patterns for specific EE measures. 

Baseline energy consumption report. 

KRA 1.3.5.13 October 2012 – 

April 2013 

Prepare, launch tender, select successful bidder, submit for 

USAID approval and award contracts for pilot project Detailed 

Design (DD) and implementation. (USAID to approve within one 

week of submission.) 

Two sets Tender invitations to bid, one for 

the detail design and the other for 

implementation of the work; 

Expressions of interest; 

Negotiation documents, if any; 

Signed contracts for detail design and 

implementation. 

KRA 1.3.5.14 February 2013 – 

April 2013 

Partner identifies independent supervisor for works.  

KRA 1.3.5.15 December 2012 

– December 

2013 

Require permits necessary for renovation/construction works to 

be obtained by partner. 

Obtain letter from partner stating that 

necessary permits for 

renovation/construction works will be 

obtained. 

 

KRA 1.3.5.16 February 2013 –

December 2013 

Oversee pilot project work: 

- regular site visits; 

- inspect works and co-ordinate between the contractor and 

maintenance staff; 

ensure project is on schedule. 

3E supervision reports and evaluations; 

Any written communication documents 

between contractor and 3E; 

Documentation of obstacles discovered 

and their resolution; 

Pilot project completion report. 

KRA 1.3.5.17 July 2013 –

December 2013 

3E, project partner and independent supervisor sign off on PP 

implementation completion. 

Post-implementation sign off document. 
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KRA 1.3.5.18 July 2013 –

March 2014 

Hold pilot project inaugurations. Fact sheets, papers, press releases, 

presentations, and the like. 

KRA 1.3.5.19 July 2013 –May 

2014 

Perform post-installation monitoring and verification, and collect 

and analyze energy consumption data. 

Copies of energy bills examined; 

Verification reports that EE measures are 

in use as designed for energy savings; 

Verification of energy and cost savings. 

    

KRA 2  May 2010 – 

September 2010 

Increase private sector access to credit for energy efficiency 

activities. 
  

KRA 2.1  May 2010 - 

August 2010 

Identify commercial banks extending credit for EE. List of banks. 

KRA 2.2  June 2010 - 

September 2010 

Organize a round table with the banks on increasing private 

sector access to EE financing. (USAID to approve round table 

content within one week of submission.) 

Invitations, list of attendees, hand-outs, 

presentations if any, meeting conclusions. 

    

KRA 3  June 2010 - 

October 2010 

Train a commercial bank in loan appraisal and financial 

product development in support of the energy efficiency sector. 
  

KRA 3.1  June 2010 - 

September 2010 

Identify training needs of Raiffeisen personnel.  

Work together with Raiffeisen bank to identify the ways in how 

the 3E project can help develop their capacity to enhance 

performance to appraise loan proposals. 

List of training needs agreed with 

Raiffeisen, along with the agreed approach 

to training and the agreed attendees. 

KRA 3.2  August 2010 - 

October 2010 

Prepare and implement agreed training for Raiffeisen Bank to 

enhance its performance to appraise loan proposals under the 

DCA facility. (USAID to approve training content within one 

week of submission.) 

Invitation/announcement of training, 

agenda, list of attendees, prepared hand-

outs and presentation. 

    

KRA 4  January 2011 - 

April 2013 

Increase the capacity of at least 50 SMEs to directly apply for 

and/or provide technical assistance for EE loans and 

investments. 

  

KRA 4.1 January 2011 - 

April 2013 

(in 3 month 

increments) 

Prepare a workshop on “development of bankable EE project 

proposals” and implement the workshop in the region of each of 

the 10 pilot project locations. 

The workshops will present the benefits of EE on a real project 

with actual facts and figures for better understanding of the 

matter and potential savings. (USAID to approve workshop 

Invitations, agenda, attendance list, press 

packets, prepared hand-outs and 

presentation. 
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content within one week of submission.) 

    

KRA 5 January 2011 - 

May 2014 

Increase the capacity of selected public sector counterparts to 

apply for and repay EE loans and undertake EE investments. 

 

KRA 5.1 January 2011 - 

May 2014 

 

Prepare a workshop on “development of bankable EE project 

proposals” and implement the workshop at public sector 

counterparts that decide to co-fund their share in pilot projects 

using loan proceeds under the DCA facility or from other lending 

source. (USAID to approve workshop content within one week of 

submission.) 

Invitations, agenda, attendance list, press 

packets, prepared hand-outs and 

presentation. 

    

KRA 6 March 2013- 

May 2014 

Studies/project documentation, installation of LED lighting and 

energy meters in Tuzla Canton municipalities. 

 

KRA 6.1 March 2013 - 

June 2013 

Make initial site visits. Minutes of meeting with representatives of 

partner. 

KRA 6.2 May 2013 - 

August 2013 

Prepare proposal with technical and financial analysis including 

descriptions for studies/project documentations and installations 

of LED lighting and energy meters. 

Technical analysis of proposed 

studies/projects; 

KRA 6.3 August 2013 Submit proposal for USAID approval. (USAID to approve within 

two weeks of submission.) 

Request for approval by USAID. 

KRA 6.4 August 2013 - 

September 2013 

Commitment documents signed. Documentation of drafting negotiations 

and obstacles encountered, if any; 

Signed commitment documents. 

KRA 6.5 September 2013 Fill out the Environmental Checklist if required by USAID. Environmental Review and Assessment 

Checklist. 

KRA 6.6 September 2013 

- November 

2013 

Prepare, launch tenders, select successful bidders, submit for 

USAID approval and award contracts for studies/project 

documentations and installations of LED lighting and energy 

meters. 

Tender invitations to bid, for 

studies/project documentations and 

installations of LED lighting and energy 

meters.; 

Expressions of interest; 

Negotiation documents, if any; 

Signed contracts. 

KRA 6.7 September 2013 Partner identifies independent supervisor for works.  
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- October 2013 

KRA 6.8 September 2013 

- October 2013 

Require permits necessary for renovation/construction works to 

be obtained by partner. 

Obtain letter from partner stating that 

necessary permits for 

renovation/construction works will be 

obtained. 

KRA 6.9 October 2013 - 

March 2014 

Oversee site work. 3E supervision reports and evaluations; 

Any written communication documents 

between contractor and 3E; 

Documentation of obstacles discovered 

and their resolution; 

Completion report. 

KRA 6.10 February 2014 - 

May 2014 

3E, project partner and independent supervisor sign off on work 

implementation completion. 

Post-implementation sign off document. 

    

Task Objective 2:  Increase public and private sector capacity  
KRA 1  November 2010 

- September 

2013 

Increase the capacity of public sector counterparts to 

understand and implement energy efficiency programs.   

KRA 1.1  March 2011 - 

June 2013 

(in 3 month 

increments) 

Prepare and implement workshops on `Green office` practices at 

participating public sector buildings. (USAID to approve 

workshop content within one week of submission.) 

Invitations, agendas, attendance lists, press 

packets, prepared hand-outs and 

presentation.   

KRA 1.2  January 2011 - 

April 2013 

(in 3 month 

increments) 

Prepare and implement EE workshops on energy management in 

the region of each of the 10 pilot project locations. (USAID to 

approve workshop content within one week of submission.) 

Invitations, agendas, attendance lists, press 

packets, prepared hand-outs and 

presentation.   

KRA 1.3  November 2010 

- September 

2013 

Demonstrate and promote case studies of successful 

implementation of the pilot projects. 

Fact sheets, papers, press releases, 

presentations, and the like. 

    

KRA 2 November 2010 

- September 

2013 

Increase the capacity of SMEs to understand and implement 

energy efficiency programs. 

 

KRA 2.1 January 2011 - 

April 2013 

Prepare and implement EE workshops for SMEs on energy 

management in the region of each of the 10 pilot project 

Invitations, agendas, attendance lists, press 

packets, prepared hand-outs and 
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(in 3 month 

increments) 

locations. (USAID to approve workshop content within one week 

of submission.) 

presentation.   

KRA 2.2 February 2011 - 

May 2013 

(in 3 month 

increments) 

Prepare and implement EE workshops for SMEs on “energy 

auditing in buildings and typical EE measures for buildings” in 

the region of each of the 10 pilot project locations. (USAID to 

approve workshop content within one week of submission.) 

Invitations, agendas, attendance lists, press 

packets, prepared hand-outs and 

presentation.   

KRA 2.3 November 2010 

- September 

2013 

Demonstrate and promote case studies of successful 

implementation of the pilot projects. 

Fact sheets, papers, press releases, 

presentations, and the like. 

    

KRA 3 August 2013 – 

May 2014 

Increase the capacity of Tuzla Canton municipal counterparts 

to understand and implement energy efficiency projects and 

energy management practices 

 

KRA 3.1 August 2013 – 

May 2014 

Prepare and implement 4 workshops on "Energy management" 

and "Green office" practices at 4 different municipalities. 

(USAID to approve workshop content within one week of 

submission.) 

Invitations, agendas, attendance lists, press 

packets, prepared hand-outs and 

presentation.   

KRA 3.2 January 2014 – 

May 2014 

Prepare and implement 6 workshops to present results of studies 

developed for each municipality. (USAID to approve workshop 

content within one week of submission.) 

Invitations, agendas, attendance lists, press 

packets, prepared hand-outs and 

presentation.   

    

KRA 4  March 2013 –

June 2013 

Establish baseline energy consumption for the Tuzla Canton 

Municipalities. 

 

KRA 4.1 March 2013 – 

June 2013 

Collect energy consumption data for Municipal energy 

consumption for public buildings and facilities. 

 

KRA 4.2 June 2013 Establish a baseline energy consumption overview for the 

Municipalities. 

Baseline energy consumption document 

for Tuzla Canton Municipalities. 

    

Task Objective 3:  Raise public awareness  
KRA 1  May 2010 - 

September 2013 

Website development and activation. 
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KRA 1.1  May 2010 Define technical requirements for website design: 

- possibility of 3E rather than administrator doing content 

editing (i.e., adding news, announcements, photographs, links 

and press summaries) in pre-formatted blocks; 

- possibility of multiple changes in website structure related to 

adding or removing some menus and sub-menus from the 

main menu; 

- possibility of multiple changes  or adding graphic elements 

on the website; 

- if needed or on demand: possibility of activation of Intranet 

applications. 

Technical specifications. 

KRA 1.2  May 2010 Define content structure for website design. 

- user friendly and easy to navigate; 

- consistent; 

- easy for downloading; 

- modular with possibility for functional extension; 

- simple to maintain.  

Content management specifications. 

KRA 1.3  June 2010 -  

July 2010 

Website design implementation.   

KRA 1.4  July 2010 - 

September 2010 

Prepare and upload content for initial functionality of website. 

(USAID to approve content within one week of submission.) 

Copies of website content in both local 

language and English. 

KRA 1.5  October 2010 - 

September 2013 

Ongoing website content management, regular upload of news, 

announcements, project files, links etc. (USAID to approve 

content within one week of submission.) 

Copies of new content uploads. 

    

KRA 2  May 2010 - 

September 2013 

Media   

KRA 2.1  May 2010 - 

August 2010 

Identify and establish contacts with media 

members/representatives for potential cooperation (journalists, 

editors, producers, media associations). 

List of media contacts, along with 

memorialization of any meetings, 

particularly when substantive EE is 

explained. 

KRA 2.2  August 2010 - 

September 2013 

Organize media coverage of workshops, trainings, presentations 

and other PR events. 

All invitations to the press, press releases 

and other communication with the press. 

KRA 2.3  June 2010 -  

August 2010 

Development of 3E press-packets. (USAID to approve content 

within one week of submission.) 

Press-packets and any updates. 
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KRA 3  June 2010 - 

September 2013 

Handouts and Information.   

KRA 3.1  June 2010 Develop 1-page Fact Sheet on 3E project. (USAID to approve 

fact sheet within one week of submission.) 

Fact Sheet.  

KRA 3.2  July 2010 - 

August 2010 

Develop hand-out on EE basics. (USAID to approve hand-out 

within one week of submission.) 

Hand-outs. 

KRA 3.3 August 2010 - 

September 2013 

Develop press releases on key project activities. (USAID to 

approve press releases within one week of submission.) 

Press release drafts and finals 

disseminated. 

KRA 3.4  January 2011 - 

October 2012 

Develop one page fact sheet on each pilot project. (USAID to 

approve fact sheet within one week of submission.) 

Fact Sheet.  

    

KRA 4 September 2013 

- May 2014 

E Info-boards for public sector.   

KRA 4.1  September 2014 

- May 2014 

Initial and final design of info-board template. (USAID to 

approve content within one week of submission.) 

Content and configuration designs of each 

E-info-board. 

    

KRA 5 July 2010 - 

April 2011 

Consumer and Public associations.   

KRA 5.1  July 2010 - 

September 2010 

Develop hand-out for associations. (USAID to approve hand-out 

within one week of submission.) 

Hand-outs. 

KRA 5.2 October 2010 - 

April 2011 

Prepare workshops for association members. (USAID to approve 

workshop content within one week of submission.) 

Invitation letters, agendas, attendance lists, 

presentation(s). 

KRA 5.3 October 2010 - 

April 2011 

3E and associations hold joint press conferences. (USAID to 

approve press releases within one week of submission.) 

Press releases, drafts of press 

announcements, report on questions and 

answers, along with interviews given. 

    

KRA 6 June2011 -  

June 2013 

Promotion of awareness on energy technology. 
  

KRA 6.1  June2011 -  

May 2014 

(in 1 year 

increments and 6 

full months 

between 

Facilitate presentations of energy-related SMEs on products, 

services and technology solutions. 

Organizational communications arranging 

presentations of energy-related SMEs 

Invitations, agendas, attendance lists 

SME presentations. 
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December 2013 

– May 2014) 

    

KRA 7 

 

August 2010 -  

May 2014 

DCA Information Dissemination to SMEs, public sector and 

citizens. 

 

KRA 7.1 September 2010 

– May 2014 

Provide information on financing opportunities under the DCA 

facility on website. 

Copies of promotional content uploads and 

other promotional materials. 

KRA 7.2 January 2010 – 

April 2014 

(in 3 month 

increments) 

Disseminate information on DCA through hand-out packages in 

workshops and presentations. 

Hand-outs.   

KRA 7.3 August 2010 – 

October 2010 

Advise and support RBA in the development of a RBA initiated 

DCA promotional campaign it chooses to conduct. 

Hand-outs, one-pagers, press packets, 

presentations, and the like. 

    

KRA 8 May 2013 – May 

2014 

Establish Student Energy Club in Tuzla. 
 

KRA 8.1 May 2013 – June 

2013 

Identification of target faculties. List of target faculties in Tuzla. 

KRA 8.2 July 2013 – May 

2014 

Establish Student Energy Club in Tuzla and support its activities. Invitations, list of attendees at inaugural 

event, hand-outs, presentations if any, 

meeting conclusions, press releases. 

    

KRA 9 April 2013 – 

May 

2014 

Establish Tuzla EE Info Center and Info Points in Tuzla 

Canton Municipalities 

 

KRA 9.1 April 2013 – 

July 2013 

Identify all stakeholders (potential partners for EE Info Center 

and Info Points). 

List of stakeholders. 

    

KRA 9.2 April 2013 - 

May 

2014 

Establish the Tuzla EE Info Center 
 

KRA 9.2.1 June 2013 – Prepare a technical and financial analysis for the Tuzla EE Info Technical and financial analysis document. 
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August 2013 Center reconstruction and equipping. 

KRA 9.2.2 September 2013 Submit proposal for USAID approval. (USAID to approve within 

two weeks of submission.) 

Request for approval by USAID. 

KRA 9.2.3 September 2013 Commitment document signed with partners. Documentation of drafting negotiations 

and obstacles encountered, if any; signed 

commitment documents. 

KRA 9.2.4 September 2013 

- October 2013 

Prepare, launch tenders, select successful bidders, submit for 

USAID approval and award contracts for Tuzla EE Info Center 

reconstruction and equipping. (USAID to approve within one 

week of submission.) 

Tender invitations to bid, for the detail 

equipping and implementation of works; 

Expressions of interest; 

Negotiation documents, if any; 

Signed contracts for detail design and 

implementation. 

KRA 9.2.5 October 2013 Require permits necessary for renovation/construction works to 

be obtained by partner. 

 

KRA 9.2.6 October 2013 - 

December 2013 

Oversee site work. 3E supervision reports and evaluations; 

Any written communication documents 

between contractor and 3E; 

Documentation of obstacles discovered 

and their resolution; 

Project completion report. 

KRA 9.2.7 December 2013 3E and partner sign off on work completion. Sign off document. 

KRA 9.2.8 December 2013 - 

January 2014 

Inaugurate Tuzla EE Info Center. Press release, event agenda. 

KRA 9.2.9 February 2014 - 

May 2014 

Establish EE help telephone line for citizens. Press release. 

KRA 9.2.10 January 2014 - 

May 2014 

Hold presentations for citizens, and meetings with Student 

Energy Club representatives. 

Activity plan for the EE Info Center. 

    

KRA 9.3 April 2013 - 

May 

2014 

Establish Info Points in Tuzla Canton Municipalities 
 

KRA 9.3.1 April 2013 - July 

2013 

Get location for setup in each Municipality. (Possibly citizen 

information hall within the Municipalities.) 

Location approval by the municipalities. 

KRA 9.3.2 July 2013 - Commitment document signed with Municipalities. Signed commitment documents. 
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August 2013 

KRA 9.3.3 August 2013 - 

September 2013 

Prepare design of EE Info Points and submit for USAID approval 

for EE Info Points design. (USAID to approve within one week 

of submission.) 

Design overview. 

KRA 9.3.4 August 2013 - 

September 2013 

Prepare, launch tender, select successful bidder for EE Info 

Points production.  

 

KRA 9.3.5 September 2013 

- December 2013 

Inaugurate EE Info Points at each Municipality. Press release, agenda. 

    

KRA 10 July 2013 – May 

2014 

Media campaign and public awareness activities 
 

KRA 10.1 July 2013 - 

September 2013 

Preparation of media plan Media plan document. 

KRA 10.2 September 2013 

- November 

2013 

Production of TV, radio, print media, billboards and internet 

public awareness materials. 

TV clip, radio jingle, print ads, billboard 

ads, internet ads. 

KRA 10.3 November 2013 Submit proposal for USAID approval. (USAID to approve within 

two weeks of submission.) 

Request for approval by USAID. 

KRA 10.4 November 2013 

– May 2014 

Media campaign and public awareness activities to promote the 

Tuzla EE Info Center and Info Points in Tuzla Canton 

Municipalities. 

Overview of activities, and press clippings. 

    

KRA 11 June 2013 – 

May 

2014 

Implement "Think of Tomorrow" EE educational primary 

school program. 

 

KRA 11.1 June 2013 – 

September 2013 

Prepare "Think of Tomorrow" EE educational primary school 

program. 

Implementation plan. 

KRA 11.2 August 2013 – 

October 2013 

Get implementation approval from Tuzla Canton Education 

Ministry. 

Approval document from Tuzla Canton 

Ministry of Education. 

KRA 11.3 October 2013 – 

May 2014 

Implement "Think of Tomorrow" EE educational primary school 

program in Tuzla Canton primary schools. 

Press releases, agenda, implementation 

plan. 

 


